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Task % of Total 

Project 

Budget 
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% of Task 

This 

Quarter 

Cost This 

Quarter 

% of 

Task to 

Date 

Total Cost 

to Date 

1.  State of the Practice 

Review 

44% $29,856  39%  $    11,643.19  58% $17,316.19  

2.  Review Available 

Tools 

26% $17,233  42%  $      7,197.29  59% $10,210.29  

3.  Develop 

Recommendations 

19% $12,955  0%  $                 -    0% $-    

4. Final Report 11% $7,434  11%  $         817.70  11% $817.70  

TOTAL 100% $67,477  29%  $    19,658.19  42% $28,344.19  

 

Project Objectives: 
The task order will identify the existing state of the practice in pavement management at the 
local level in New Jersey, review potential options to increase the consistency of these 
efforts, and develop recommendations for NJDOT to support these efforts. 

 

Project Abstract: 
The task order will examine current pavement management practices in New Jersey, 
identify potential tools and options for developing a decision support system for use at the 
county level, and develop recommendations to help NJDOT better support pavement 
management practices at the local level. 

 

1. Progress this Quarter by Task 

Task 1: 

 Follow ups related to MPO meeting scheduling (including PPT preparation and 

attendance at NJDOT MPO coordination meeting). 

 Met with NJDOT and Rutgers CAIT to discuss survey design and results; continued 

follow up activities. 

 Researched State programs and mandates for local pavement management, created 

PPTs. 

 Coordination with NJDOT. 

 Conduct MPO meeting at quarterly meeting. 

 



 

 

Task 2: 

 Continued research on PASER, StreetSaver, and other pavement management 

systems, including Cartograph; created PPTs to document results. 

 Attended asset management systems workshop at Rutgers CAIT. 

 

Task 3:  

 No activity 

 

Task 4:  

 Documented all research in NJDOT format. 

 

 

2. Proposed activities for next quarter by task 

Task 1: 

 Coordinate with Rutgers CAIT on survey follow up. 

 Describe extent of county road systems. 

 Deliver technical memorandum with findings. 

Task 2: 

 Finish review of applicable pavement management tools. 

 Deliver technical memorandum on available tools. 

Task 3: 

 Group counties into categories for recommendations. 

 Identify needs by category. 

Task 4: 

 Draft select sections of final report as work is completed. 

 

3. List of deliverables provided in this quarter by task (product date): 

  No deliverables provided in this quarter. 

 

4. Progress on Implementation and Training Activities: 

 No work on implementation or training in this period. 

 

5. Problems/Proposed Solutions: 

  

 

Total Project Budget $67,476.86 

Contract Amount: $67,476.86 

Total Project Expenditure to date $28,344.19  

% of Total Project Budget Expended  42% 

 


